
CS10:   Transportation and Movement   
 

Scheme :  A371 to Churchlands Way Link 

Scheme Prioritisation within Infrastructure Delivery Plan:  Critical 

Cost Estimate:  £9.4m Funding Source: Developer s106 / CIL 

Expected Completion Date: 2016-2021 

Scheme Description:   
 
The link will be an all-traffic route catering for pedestrians and cyclists and 
facilitating a bus route linking West Wick, the proposed Parklands Village 
and Winterstoke Village to Worle Station and onward to Weston town 
centre.  
 
Rather than being a single highway, the Weston Villages SPD describes the 
link as four principal roads radiating out from the local centre. Two of these 
will connect via roundabouts or other suitable junctions to the A371.  
Roundabouts are unlikely to be required for the two northern links, although 
the north-east access will be designed as a staggered junction to permit 
safe access onto the new road past the Lidl warehouse to the motorway. 
 
Outline designs are not yet available for the northern sections but the 
indicative alignment is included as part of the Weston Villages 
Supplementary Planning Document Consultation Draft June 2011, see 
extract below from section 03 Movement: 
 



 
 

Scheme Deliverability:     
 
The link is a requirement of the Parklands Village development as set out in 
the Weston Villages Supplementary Planning Document Consultation Draft 
June 2011. This infrastructure will be built by developers as the site 
progresses. Trigger points have not yet been established. However the 
design and access statement that accompanies planning application 
11/P/0926/F includes the southern section of the link and a new junction 
with the A371. This section will be built prior to opening as part of the 
infrastructure works associated with the formation of means of access from 
Locking Moor Road (A371) to the site that has been awarded planning 
permission for the construction of the Leisuredome facility. Works are due 
to commence early in 2012. The remainder of the route is expected to be 
provided by developers as applications come forward.  There are no 
significant barriers to delivery but the timescales will be tied to the pace of 
development and the trigger points agreed. 
 
Consultation: Stakeholder and public engagement on the regeneration of 
Weston and the urban extensions can be traced back to 2004/5 followed by 
the Area Development Framework in 2005/6. More recently stakeholder 
consultation has taken place in connection with the emerging Core 
Strategy. Various meetings with landowners and local businesses have 
taken place along with the Highways Agency and the Environment Agency. 
The indicative alignment of the link is set out in the Weston Villages SPD 
Consultation Draft which was open for comments from 1 September to 12 
October 2011.  There remains some debate around the location of the 



junctions with the existing road network and alternative junction 
arrangements are being considered through more detailed sub-area 
masterplanning led by the landowners/ developers. 
 

Scheme Justification:  
 
The need for a link was first set out in the Transport and Movement 
Strategy as part of the Weston Area Development Framework in 2005 (see 
section 3.3 scheme ref LH4). The link is a key part of the local movement 
strategy for the regeneration areas and supports the Weston Package 
major scheme proposals to improve sustainable travel options across the 
town. 
 
Without this link, traffic and buses heading north from the Parklands Village 
development would have to follow a circuitous route, resulting in longer 
journey times and journey time reliability problems. Without the link there 
would also be down stream highway capacity problems at both Airport 
Roundabout and the proposed Cross Airfield Link roundabout causing 
queues and congestion. 
 
The link supports the Weston Package proposals by improving the journey 
time and viability of new bus routes linking development with Worle railway 
station.  
 

 


