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Introduction

In September 2004 the Planning and Compulsory Purchase Act
introduced a new Development Plan system in England. This changed
the way the planning system operates at the regional, sub-regional
and local level.

A Draft Regional Spatial Strategy (RSS) for South West England has
been published for consultation and an Examination in Public is
programmed to commence in Spring 2007. This provides the strategic
planning context for local level planning and is the main way in which
the region’s Integrated Regional Strategy (IRS) is implemented.

North Somerset Council has to prepare and maintain a set of statutory
and non-statutory Local Development Documents (LDDs), known
collectively as a Local Development Framework (LDF). The Council
produced a Local Development Scheme (LDS) in November 2005
which outlined when it thought some of these documents would be
produced. In the light of changes in advice from Government and
experience from other Local Authorities a revised LDS is currently
being produced.

A Statement of Community Involvement (SCI) has been produced and
will be adopted by the end of 2006. This sets out how the community
will be involved in the process of preparing the new set of Plans.

The first Annual Monitoring Report covering the period 1 April 2004
to 31 March 2005 has also been produced and work on the second
AMR is nearing completion. This helps to establish robust and credible
evidence on which to base the LDF planning policies.

The process of preparing an Area Action Plan for Weston-super-Mare
is also already underway.
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Purpose of the Pre-production Project Brief

This report sets out the process, timing, consultation strategy and likely
key challenges the Core Strategy will need to address. A Sustainability
Appraisal Scoping Report is also being developed.

The purpose of the document is to ensure key stakeholders are:

• aware that the process of preparing the Core Strategy has now
commenced

• Provide the opportunity to comment on the process, timetable,
consultation strategy and general content of the first main
document, the Issues and Options Document prior to publication.

Questions are raised throughout the document which we would
welcome your comments on.

What is a Core Strategy?

PPS 12 and the Companion Guide to PPS 12 set out what should be
included in a Core Strategy.

For North Somerset the core strategy will:

• Set out the spatial vision, spatial objectives, policies and a
monitoring and implementation framework for the whole North
Somerset area;

• Be guided by sustainability development principles, including
good design;

• Guide the broad patterns of development and constraint over the
whole North Somerset area, setting out the broad locations for
the delivery of housing and other strategic development needs
such as employment, retail, leisure, community, essential public
services and transport development.

• Reflect local surroundings and circumstances;

• Set the context for other Development Plan Documents (DPD’s)
which must be in conformity with it;

• Be consistent with national planning policy;

• Be in general conformity with emerging Regional Spatial
Strategy (RSS) for South West England;

• Have regard to the emerging Sustainable Community Strategy
and give spatial expression to both the Community Strategy and
the corporate priorities;
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• Take account of the Joint Local Transport Plan and other relevant
local strategies and initiatives;

• Take account of the need to contribute appropriately to mineral
requirements and sustainable waste management – a joint
Waste Management DPD for the four former Avon Authorities is
being prepared concurrently.

• Establish the broad strategy in diagrammatic format (known as
the Key Diagram)

• Establish policies and proposals with a time horizon of April
2006 to April 2026

• Establish the basis for the Weston AAP which has commenced in
advance of the Core Strategy.

What it is not

• Site specific – land allocations will be set out in either a land
allocations DPD and/or Area Action Plans for Weston-super-
Mare and SW Bristol.

• Detailed.

• Able to dictate what happens other than through the use of
planning powers. Although, as a spatial plan expressing a
vision for North Somerset, it has regard to policies and
programmes of other agencies it will also in turn help to inform
their own decision-making.

Development control policies

It is unclear at this stage whether generic DC policies be included
within the Core Strategy. Views on this are welcomed. The table 1
below sets out some of the reasoning for and against including them
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Table 1
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For including DC Policies Against

Favoured since they encourage LA’s to
approach these policies from the
perspective of how they help deliver the
spatial vision and objectives for the area
rather than anticipating every DC
eventuality.

DC policies in North Somerset have just
been through the a PLI and provide an up
to date and very recently independently
scrutinised set of policies

DC policies will expire with the saved
plan

They have not yet been monitored and
evaluated in terms of effectiveness. Why
change something unless there is good
cause?

Could save time. DPD production is
complicated, resource intensive and
bureaucratic. Combining DC policies
with the Core Strategy could be a
efficient way to proceed.

Risk of confusing the overall strategic
issues with detailed policy formulation.

DC policies are specialised and require
careful consideration. They are worthy of
their own DPD

A new DPD on DC policies is not a
priority. Resources could be better
employed on other DPD ‘s.

Will need to save DC policies in any
event as Core Strategy may not be
adopted before saved NSRLP expires

Question 1: Should Development Control policies be
included in the Core Strategy?



Sustainability Appraisal

Sustainability Appraisal is regarded as an integral part of preparing
planning documents under the requirements of the Planning and
Compulsory Purchase Act 2004. It aims to promote sustainable
development by integrating sustainability concerns into the preparation
of planning documents. It is a systematic and iterative process and
incorporates the requirements of the Strategic Environmental
Assessment Directive.1

The UK Government’s sustainability strategy: ‘Securing the Future’
identifies five key principles of sustainable development:

• Living Within Environmental Limits

• Ensuring a Strong, Healthy and Just Society

• Achieving a Sustainable Economy

• Promoting Good Governance

• Using Sound Science Responsibly

Sustainability Appraisal will ensure that the potential social,
environmental and economic impacts are identified, and that measures
are taken to mitigate any potential detrimental impacts.

A separate scoping report on the Sustainability Appraisal is to be
published for consultation later this year.

Both the Core Strategy and the SA Report draw on common resources.
This involves;

• A review of the policy context - The Strategies and Initiatives
document.

• Review of the existing evidence base – summarised in a series of
Topic Papers.

Documents detailing these will be produced common to both the Core
Strategy and Sustainability Appraisal. These will made available from
the website as they are produced.
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Programme/Timetable

The table below shows an extract from the Sustainability Appraisal of
Regional Spatial Strategies and Local Development Documents (ODPM
Nov. 2005). It clearly demonstrates how the SA process is to be
developed in tandem with the DPD process.

Figure 4 – The DPD prepartion process
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Programme for North Somerset Core Strategy DPD and SA

Table 2 (below) sets out the programme for developing the North Somerset
Core Strategy and Sustainability Appraisal.

Table 2
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Stage Time Core strategy DPD Sustainability Appraisal

Pre-production March 07

April 07

• Identify other relevant
policies/ Strategies.

• Survey and evidence
gathering

Pre- Production Project
Brief for Consultation

Review Project brief in
light of consultation.
Review Evidence base in
light of consultation and
initiate necessary
research to fill gaps
identified.

Evidence summarised in
The Strategies and
Initiative Document and a
series of Topic Papers

• Identify other relevant
policies, plans and
programmes, and
sustainable
development
objectives.

• Collect baseline
information.

• Identify sustainability
issues and problems.

• Develop the SA
framework.

SA Scoping Report
Consult on the scope of
the SA (5 week
consultation)

Developing
and refining
options

May –
Sept 07

Oct 2007

• Develop alternative
issues and options

Issues and Options
Discussion Paper

• Consult on issues and
options (Reg 25) using
a range of techniques
and targeting harder
to reach groups.

• Utilise newly
developed web-based
facility for handling
consultation

• Test the objectives
against the SA
framework.

• Develop the DPD
options.

• Predict the effects of
the draft DPD.

• Evaluate the effects of
the draft DPD.

• Consider ways of
mitigating adverse
effects and maximising
beneficial effects.

• Propose measures to
monitor the significant
effects of implementing
the DPD.
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Preferred
options

Oct 07 –
June 08

June/July08

• Review consultation
• Take into account EIP

panel report on RSS
(anticipated Oct 07)

• Develop preferred
options

Preferred Options

• Consult on preferred
options

• Receive/Comment on
Representations on
preferred options

• Develop Draft SA
report assessing
significant social,
economic, and
environmental effects
of the preferred
options

• Assess significant
changes

• Make decisions and
provide information

Draft Sustainability
Appraisal

• Consult on
Sustainability
Appraisal Report

Examination April 2009

May 2009

July 2009

Sept 2009

• Representations on
submitted DPD to be
logged/ summarised

• Advertise suggested
changes/omission sites

• Pre-examination
meeting

• Independent
Examination

• Binding Report

Adoption April 2010
May 2010

• Adoption
• Publication of the

Adopted Core Strategy

Monitoring
and Review

2010 – • Monitor through the
Annual Monitoring
Reports

Submission Aug 2008 –
Jan 2009

Feb 2009

Preparation of
Submission DPD

Submission DPD

• Submit to Secretary of
State

• statutory 6 weeks
consultation

• Prepare Amendments
to SA

Submission of
Sustainability Appraisal

Question 2: Is this a realistic timetable?



Consultation

The consultation to be carried out will be in line with the council’s
recently approved Statement of Community Involvement (SCI).

The aim of consultation is to:

• Produce better informed policies and decisions

• Reduce conflict, and

• Improve understanding of both the scope and limitations of our
planning process

In order to ensure we involve interested parties at an early a stage as
possible notification of the pre-production brief will be sent to all the
groups, statutory bodies and key stakeholders set out in Table 3 below
as well as over two hundred persons listed on the database who have
specifically registered an interest in the Core Strategy. The focus at this
stage in the process is to ensure that the correct procedures have been
identified and that key players are identified. Whilst the views of the
general public, local interest groups, and community groups are
welcomed these groups will be specifically targeted at Issues and
Options stage when the emphasis is to understand the issues and
alternative ways they could be dealt with.

The publication of the pre-production brief is the very first stage in our
preparation of the Core Strategy. A page on the North Somerset web-
site www.n-somerset.gov.uk will be developed to download this
brief and will be updated regularly to include information on how the
plan is progressing. This will enable people to keep themselves
informed and as the Plan progresses it is hoped that more interactive
use can be made of technology so that people can understand how
comments/suggestions have been used to refine and develop the Plan.

Table 3

Councillors

Town and Parish Councils

Adjacent local Councils

Central and Regional Government and Development Agencies

Relevant Specific consultation bodies (Statutory Consultees)

The North Somerset Partnership

10



The main consultation events and publicity will take place in Autumn
2007 when the evidence in the topic papers has been prepared and
the first main document the Issues and Options Report will be
produced. Consultation will be via a range of methods to suit the
different target groups identified in the SCI Appendix D. The strategy
will be devised in association with the Corporate Consultation Officer
and targeted to reflect the scope of the Core Strategy. Letters will be
sent to all persons on our data base informing them of the Issues and
Options Document and how to get involved. Workshops and focus
groups will be arranged with District and Parish Councillors. One-to-
one or group meetings will take place with Key Stakeholders/
Infrastructure providers and other local events and publicity organised
to ensure a range of views are taken into account.

The production of the Core Strategy is also likely to coincide with work
on the Sustainable Community Strategy. Joint working with the North
Somerset Partnership is therefore likely to become integral to the
process and the possibility of joint events/publicity exercises will also
be explored.
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our data-base? If so, please supply full name,
address and email details.



Resources

The day to day management of the Core Strategy process will be
undertaken by the Planning Policy Team. There will be no specific
additional resources required to facilitate this in the short term. Later in
the process Inquiry costs and legal fees will need to be assessed.

The new planning system does however require considerable
increased consultation with stakeholders, the general public and hard
to reach groups which may have resource consequences. The
emphasis of the new system is to ‘frontload’ much of the discussion
and consultation in order to seek consensus on issues. This will have
resource implications in terms of staff time, printing, advertising and
facilitating meetings and focus group discussions. This will hopefully
ensure issues are clearly understood by the time independent
examination takes place. Also in order to manage and facilitate the
large database of anticipated respondents new computer software has
been purchased and staff training will be required to ensure best use is
made of this.

The importance of ensuring a robust and credible evidence base is
stressed throughout the planning guidance. North Somerset currently
undertakes extensive research and monitoring work however a review
of evidence needs is likely to reveal gaps in the evidence which may
require additional survey and analysis research to be commissioned
which may have resource implications.

Pre-production Stage

The first stage in the Core Strategy is to establish the context and
baseline. (The Planning and Compulsory Purchase Act 2004 requires
that a robust baseline is identified prior to deciding the likely content
and range of a statutory planning document.)

This will consist of various documents common to the Core Strategy
and SA.

• The Strategies and Initiatives Document. This will involve a
review of other plan’s, objectives and guidelines which impact
on the core strategy – identifying spatial components and
developing a comprehensive understanding of the other relevant
strategies which impact on the management and use of land in
North Somerset.
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• Topic Papers. These will summarise the existing evidence base,
establish the main issues facing North Somerset and identified
any gaps in information which need to be filled. They will cover
the following themes:

• Demography, health, social inclusion and deprivation
• Settlement function and hierarchy
• Housing
• Economy
• Retail
• Leisure, tourism & culture
• Resources (Minerals, waste, recycling, energy

consumption)
• Natural Environment including climate change,

biodiversity, green infrastructure, countryside, natural
environment and flooding

• Transport and communications
• Sustainable Construction/Design Quality including

Heritage
• Summing up/spatial portrait

The purpose of the topic papers is to establish the existing evidence
base, determine and analyse the main issues and assess what other
information is needed and whether any additional research needs to
be undertaken. Considerable evidence is already readily available,
up-to-date baseline information is available in the AMR’s and other
recently commissioned studies. The topic papers will therefore serve to
both reference where the information can be found and provide an
analysis of the main issues facing North Somerset.

All documents will be made available on the web-site. However they
may be subject to up-dating as new information becomes available
throughout the course of the plan preparation.

Table 4 (below) sets out the topic paper headings and main sources of
information that will be used to prepare them. Known gaps in the
evidence base are also acknowledged.
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Table 4 Evidence base
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Topic Paper-Key
Facts and Issues

Main Information Sources Gaps in Evidence
Base

Demography,
health, social
inclusion, and
deprivation

Annual Monitoring Report (AMR) North
Somerset 2005
North Somerset Profile, GOSW
2001 Census
ONS Mid-year Estimates 2004, 2005
ONS 2003 Sub-national Population
Projections
Annual Population Survey Jan-Dec 2004
WAAP Socio Economic Review
(Ove Arup & Partners 2006)
Indices of Multiple Deprivation 2004
Health profiles by Ward, PCL
State of North Somerset Report, Local
Futures
A Geographical Analysis of the SW, Local
Futures

AMR 2006- underway

Settlement
function and
hierarchy.
Investigations
into the role
and functions of
settlements
(SSCI’s, other
Towns and
Villages)
including
relationship
between
settlements.
To include the
role of the
green belt in
the settlement
structure

North Somerset AMR 2005
SWRA Functional Analysis of Settlements
Roger (Tym & Partners April 2005)
North Somerset Monitoring Information on
past development trends- small and large
sites.
Evidence to NSRLP Inquiry
Travel to Work Areas, South West
Observatory
Location of PDL

Strategic Green Belt Review SWRA

Structure and function
of many of the
settlements in North
Somerset /Population
distribution
Parish
Services/facilities

Green Belt review to
establish alternative
options for outer
boundary.
(Establishing the inner
boundary for any
settlements that would
consequently need to
be inset from the
Green Belt would be
part of any land
allocations DPD.
Detailed definition of
the inner boundary at
SW Bristol would be
established in the
AAP.)
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Housing North Somerset AMR 2005
North Somerset Residential Land Survey
Reports
North Somerset Urban Capacity Study
2002
House Prices – Land Registry
Housing Needs Study (Glen Bramley
2005)
SW Housing Booklet?
Analysis of sub regional housing markets
in the South West SWRA
West of England Sub-regional Housing
Study June 04

North Somerset
Housing Land
Availability Assessment
– underway
Affordable Housing
SPD
Housing Assessment
for Gypsies and
Travellers- underway-
Joint assessment for
the West of England
Area.

Economy North Somerset AMR 2005
WAAP Property Market Overview Report
(Ove Arup and Partners 2006)
West of England Profiles NOMIS
Employment Profiles GOSW
Land and Premises Register North
Somerset
Economic Impact of Airport Roger Tym &
Partners
York Aviation Study
Bristol Port Economic Assessment Roger
Tym & Partners SWRDA 2004
List of Major Employers, North Somerset

Draft Sub Regional
Economic Strategy

Retail North Somerset AMR 2005
North Somerset Retail and Leisure Study
(Donaldsons April 2006)
North Somerset Retail Survey work

Leisure, tourism
& culture

North Somerset AMR 2005
WAAP Community Facilities Report
(Ove Arup & Partners June 2006)
North Somerset Retail and Leisure Study
(Donaldsons April 2006)

North Somerset Open
Space Survey-
underway

Minerals, waste,
recycling,
energy
consumption

North Somerset AMR 2005
Joint Waste DPD
Previous Local Plans
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Environment
including
Natural
Environment,
climate change
and flooding

North Somerset AMR 2005
WAAP Design Appraisal Report
(Ove Arup & Partners May 2006)
WAAP Environment and Utilities Report
(Ove Arup & Partners June 2006)
‘Action of Nature’ North Somerset
Biodiversity Action Plan 2005

Transport and
communications

North Somerset AMR 2005
WAAP Transportation Review
(Ove Arup & Partners 2006)
Joint Local Transport Plan
JLTP Delivery Reports
JLTP Progress Reports
JLTP Major Scheme Business Cases
Greater Bristol Strategy Transport Study
2001 Census

Summing up/
spatial portrait

All Topic Papers

Sustainable
Construction/D
esign Quality
including
Heritage

North Somerset AMR 2005

Question 4: a: Are the topic papers correctly identified?
b: Are there other sources of information we

should be aware of?
c: Are there other gaps in the evidence we
should be aware of?



Key Challenges for the Core Strategy

From an initial review of strategies and evidence it is already clear
that there are a number of key challenges facing North Somerset over
the next 20 years that will need to be addressed in the Core Strategy.

The Draft RSS provides many of the ‘given’ policies and quantum of
housing that North Somerset will need to conform with. However it is
for North Somerset to develop its policy framework which conforms
with this and national guidance but which also has regard to its own
unique characteristics and priorities and which can build on the sound
policy development in the current Replacement Local Plan.

Appendix A and B set out the main themes of the RSS, Community
Strategy and Replacement Local Plan Policies which have been used to
identify these key challenges.

The table below sets out the Key Challenges already identified for
inclusion in the Core Strategy.

Key Challenges
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General development principles

Accommodate a population growing in number and
affluence whilst reducing green house gasses and
resource use.

Adjust to the risks and opportunities associated with the
consequences of unavoidable climate change.

Achieve the highest possible standards of sustainable
design and construction and aesthetic quality whilst
ensuring that economic and social needs are met.

Have regard to new sources of energy production and
approaches to waste management when technically
feasible and environmentally acceptable.

Ensure better balanced communities in terms of
homes/jobs, facilities, mix of housing, social cohesion and
prosperity.

Ensure the Plan enables people to have healthier and
safer lifestyles.
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Growth and Function of settlements

• Establish a clear and sustainable locational strategy for
development throughout the District which accommodates the
anticipated level of growth set out in the Regional Spatial
Strategy (RSS).

• Establish the role and function of Weston-super-Mare both
regionally and within the District which promotes regeneration
and renewal as essential components of its expansion.

• Identify and phase the extent and broad locations for the
identified urban expansions at Weston-super-Mare and SW
Bristol to meet housing land supply targets and employment
needs.

• Identify the critical key infrastructure, service and social provision
requirements and means of delivery to enable development to
proceed.

• Improve the sustainability of the remainder of the District without
compromising the regeneration of Weston-super-Mare.

• Meet the specific needs in the rural areas without increasing
urbanisation.

Green Belt and Green Infrastructure

• Define an enduring long-term outer Green Belt extension to the
SW of Nailsea and south of Clevedon and establish the broad
location for the inner boundary at SW Bristol.

• Ensure that the policy approach to ‘inset’ and ‘washed-over’
green belt settlements is compatible with sustainability
considerations.

• Ensure that the plan identifies, safeguards and established the
long-term management of the Strategic Green Infrastructure
provision.

Question 5: a: Do these challenges correctly identify the
main issues?

b: Are there other key issues which need to be
included in the Core Strategy?
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Distinctiveness

• Ensure that the distinctive cultural, heritage and landscape
features, and biodiversity of North Somerset are reflected,
enhanced or instigated in all development.

• Foster a clear sense of place in new communities.

• Identify whether our environmental assets are adequately
protected and enhanced.

Transport

• Reduce CO2 emissions, manage congestion, and reduce the
need to travel, especially by car, yet ensure access for all
the population to services and activities.

Economy

• Identify the type and level of employment and retail land
provision and its broad location.

• Accommodate environmentally acceptable business growth at
Royal Portbury Dock and Bristol International Airport.

• Establish clear progress on employment led regeneration at
Weston-super-Mare prior to further housing development.

• Ensure that the changing leisure needs of visitors and residents
can be developed alongside traditional pursuits and seaside
activities.

Housing/Service provision and need

• Ensure that the housing needs of all sectors of the community are
met.

• Ensure that new development delivers the required affordable
housing to meet the projected need.

• Ensure that service, educational and social provision is
appropriate to respond to the growing and changing population
and is easily accessible.



Commenting on the Pre-Production Brief

Your comments and views on this document are requested. These
should be received by 5 April 2007 and sent to:

Planning Policy and Research
Development and the Environment
North Somerset Council
Somerset House
Oxford Street
Weston-super-Mare
Somerset BS23 1TG

Or emailed to:
localplan@n-somerset.gov.uk

Alternatively we are currently developing a new internet based
consultation system for the Core Strategy. If you would like to submit
comments online please visit www.n-somerset.gov.uk and follow
the links via Planning Policy to the Core Strategy.
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Appendix A

Main themes covered in the RSS, Community Strategy and
NSRLP which need to be developed in the Core Strategy

RSS Heading
(Policies)

Community
Strategy Themes
Themes

Components of
a Sustainable
Community

NSRLP Policies
identified in LDS
for inclusion in
Core Strategy

Sustainability Principles
(SD1-4)

Scale and Location of
Development including
West of England Spatial
Strategy (Dev A-J, SR1,2,4-
6, HD1&2,)

Environmentally
sensitive
Well connected

GDP 1 Preferred
locations for
development

Transport (TR1-TR13) Transport Well connected T/6, T/7, T/12,
T/13 Transport

Enhancing Distinctive
Environments & Cultural
Life (C1, ENV1-5 CO1&2,
F1, RE1-12, W1-4)

Culture Leisure
and Recreation
Environment
(Cultural Heritage
and Green Belt)

Environmentally
sensitive
Active inclusive
and safe
Well designed
and built
Well served

CF/2, CF/3
Cultural and
Community
Facilities
ECH/1, ECH/8,
ECH/9, ECH/10,
ECH/16
Environmental
Policies
RD/4 Green Belt

Harnessing Pop growth &
Managing Change
(H1, H2, GT1 CS1, HE1- 3
SK1,LCF1, GI1)

Communities and
People
Housing
Health and
Wellbeing

Well served
Active, inclusive,
safe
Fair for everyone
Well run

H/1, H/2, H/4,
H/5, H/7,H/8,
H/12 Housing

Enhancing Economic
Prosperity and Quality of
Employment (E1-E5,
TC1,TO1-TO3,CA1)

Economy and
Employment
Learning and
Skills

Thriving RT/1, RT/6,
RT/8 Retail E/4,
E/6, E/7, E8,
E/9 Economy
Addressing

Deprivation and
Disadvantage

Fair for everyone
Inclusive, well
served

Ensuring people are
treated fairly and can
participate in Society (SI1
&SI2)

Community
Safety

Fair for everyone
Active, inclusive,
safe
Well served 21



Appendix B

Existing Policy Framework Established in the North
Somerset Replacement Local Plan

Policies from NSRLP listed in the Local Development
Scheme to be included in Core Strategy

GDP1 Preferred locations for development

ECH1 Amenity Areas and Gateways to settlements
ECH/8 Landscape Character Areas
ECH/9 Mendip Hills AONB
ECH/10 Forest of Avon
ECH/16 Coastal Zone

RD/4 Green Belt Boundary

E/4 New business developments within towns and defined settlements
E/6 Business development in the countryside
E/7 Change of use of hotel and tourist development
E/8 New or extended hotel and tourist accommodation
E/9 Camping and caravan sites

H/1 Residential development Strategy
H/2 Sites for residential development targets for PDL and Phasing
H/4 Affordable housing
H/5 Releasing affordable housing in rural areas
H/7 Residential development within settlement boundaries
H/8 Residential development in the countryside
H/12 Sites for Gypsies and other travellers and travelling showpeople

T/6 Parking standards
T/7 Protection, development and improvement of the RoW network
T/12* Bristol International Airport
T/13* Air safety

RT/1 Strategy for revitalising town and district centres
RT/6 Out of centre shopping
RT/8 Garden centres nurseries and farm shops in the open countryside

CF/2 Cultural and community facilities within settlement boundaries
CF/3 Cultural and community facilities in the countryside

* Originally to be included in the Bristol International AAP

NB. Waste Issues also to be included
22



This publication is available in large print,
Braille or audio formats on request.

Help is also available for people who require council
information in languages other than English.

Please contact 01275 888 545

14479 02/06


